
Contents

List of Figures	xix
List of Tables	xxiii
Preface	xxv
Acknowledgments	xxvii
About the Author.....	xxix
Introduction.....	xxxi

Chapter 1	Project Management Approaches	1
1.1	Nature of Projects	2
1.2	Formality of Project Management	4
1.2.1	Formal Project.....	5
1.2.2	Semiformal Project.....	5
1.2.3	Informal Project.....	6
1.3	Traditional Project Management	6
1.3.1	Scope.....	7
1.3.2	Deliverables/Outcomes	8
1.3.3	Requirements	8
1.3.4	Approach	8
1.3.5	Organization	9
1.3.6	Schedule	12
1.3.7	Budget	13
1.3.8	Risk Management.....	13
1.3.9	Performance Measurement.....	14
1.3.10	Communications	15
1.4	Flexible Project Management.....	17
1.4.1	Types of Flexible Development.....	19
1.4.2	Key Components	20
1.5	Program Management	21
1.6	Portfolio Management	23
1.7	The Hierarchy of Project versus Program versus Portfolio Management	27
1.7.1	Apply Now.....	28
1.8	Life Cycle Approach to Project Management.....	29

1.8.1	Life Cycle Approach and R&D	29
1.8.1.1	Research Phase	30
1.8.1.2	Development Phase.....	31
1.8.1.3	Control Phase	32
1.8.2	Apply Now.....	33
1.9	Case Study: Explorers Connect Website	
	Development Project.....	33
1.9.1	Background	33
1.9.2	Life Cycle Perspective	35
1.9.3	Project Management	37
1.9.3.1	Scope	37
1.9.3.2	Deliverables/Outcomes	38
1.9.3.3	Requirements.....	38
1.9.3.4	Approach.....	38
1.9.3.5	Organization.....	39
1.9.3.6	Schedule.....	39
1.9.3.7	Budget.....	39
1.9.3.8	Risks and Mitigation Plan	39
1.9.3.9	Performance Management	40
1.9.3.10	Communications	40
1.9.4	Outcomes.....	41
1.9.4.1	Critical Branch Points	41
1.9.4.2	Leadership.....	42
1.9.4.3	Lessons Learned.....	42
1.9.5	Case Analysis	43
1.10	Key Point Summary	43
1.10.1	Key Concepts.....	44
1.10.2	Key Terms.....	45
1.11	Apply Now	47
	References.....	50

Chapter 2	Project Management as an Enabler.....	51
2.1	Traditional Project Management	53
2.2	R&D Project Management	55
2.3	Disciplines That Complement Project	
	Management.....	57
2.3.1	Flexible Methods	59
2.3.1.1	Spiral Development	61

2.3.1.2	Agile Method.....	63
2.3.2	Management Frameworks.....	66
2.3.2.1	Scrum.....	67
2.3.2.2	Unified Process.....	67
2.3.2.3	Dynamic Systems Development Method	68
2.3.2.4	Product Lifecycle Management.....	68
2.3.3	Apply Now	69
2.3.4	Systems Engineering	70
2.3.4.1	Systems Engineering Management Processes	71
2.3.4.2	Systems Engineering Technical Processes	78
2.3.5	Industrial Engineering.....	83
2.3.6	Complementary Disciplines' Value on R&D Projects.....	84
2.3.7	Apply Now	87
2.4	Driving Innovation with Project Management.....	87
2.5	Case Study: The Design, Build, and Flight Test of a MIG-31 Model Aircraft	90
2.5.1	Background	90
2.5.2	Life Cycle Perspective	90
2.5.2.1	Design.....	91
2.5.2.2	Initial Build.....	92
2.5.2.3	Flight Test #1.....	95
2.5.2.4	Flight Test #2.....	97
2.5.2.5	Flight Test #3.....	101
2.5.3	Project Management	103
2.5.4	Project Integration and Systems Engineering Challenges.....	104
2.5.5	Outcomes.....	105
2.5.6	Lessons Learned.....	105
2.5.6.1	Selected R&D Challenges.....	106
2.5.6.2	Selected Programmatic Challenges.....	107
2.5.7	Case Analysis	107
2.6	Key Point Summary	108
2.6.1	Key Concepts.....	108
2.6.2	Key Terms	109

3.4.2	Innovation Project Definition.....	153
3.4.3	Innovation Project Planning.....	153
3.4.4	Innovation Project Controls	153
3.5	Case Study: Mars Environmental Capability Assessment (MECA) Project.....	154
3.5.1	Background	154
3.5.2	Life Cycle Perspective	155
3.5.3	Project Management	156
3.5.4	Outcomes.....	158
3.5.5	Lessons Learned.....	159
	3.5.5.1 Selected R&D Challenges.....	159
	3.5.5.2 Selected Programmatic Challenges	160
3.6	Case Analysis.....	161
3.7	Key Point Summary	161
3.7.1	Key Concepts.....	162
3.7.2	Key Terms.....	163
3.8	Apply Now	164
	References	164

Chapter 4 Measuring Success 167

4.1	Defining Success	169
4.1.1	Essential Foundations.....	170
	4.1.1.1 Project Manager	170
	4.1.1.2 Communications	171
	4.1.1.3 Project Baseline	173
4.1.2	Definitions of Success across Disciplines.....	174
4.2	Types of Measurements	176
4.2.1	Measures versus Metrics.....	177
4.3	Governance.....	180
4.3.1	Change Management	181
4.3.2	Configuration Management	182
4.4	Trend and Variance Analysis.....	183
4.4.1	Technical Performance	186
4.4.2	Schedule Performance	190
4.4.3	Budget Performance.....	194
4.4.4	Risk Management.....	200
4.4.5	Resources Allocation.....	200

4.4.6	Outcomes.....	201
4.5	Test, Verification, and Validation.....	202
4.6	Reviews.....	205
4.6.1	Management Reviews	206
4.6.2	Audit Reviews	206
4.6.3	Information Reviews.....	207
4.6.4	Peer Reviews.....	207
4.6.4.1	Requirements Reviews	208
4.6.4.2	Design Reviews.....	209
4.6.4.3	Verification Reviews	210
4.6.5	Phase, Decision Point, or Gate Reviews	211
4.6.6	After-Action, Retrospective, Reflective, and Postmortem Reviews.....	211
4.7	Quality.....	212
4.7.1	Quality Metrics.....	216
4.7.2	Quality Inspection and Audit.....	216
4.7.3	Benchmarking.....	217
4.7.4	Statistical Modeling and Analysis.....	217
4.7.5	Quality Controls	217
4.7.5.1	Quality Tools	218
4.8	Technical Readiness	220
4.9	Case Study: Trekking the Planet—Bringing Geography to Life	222
4.9.1	Background	222
4.9.2	Life Cycle Perspective	223
4.9.3	Project Management	223
4.9.3.1	Defining the Scope.....	224
4.9.3.2	Develop the Objectives.....	224
4.9.3.3	Identify the Requirements	224
4.9.3.4	Outline the Deliverables	225
4.9.3.5	Develop the Schedule	226
4.9.3.6	Develop the Budget.....	227
4.9.3.7	Develop Risks and Mitigation Plan	228
4.9.3.8	Develop a Contingency Plan	230
4.9.3.9	Critical Branch Points	230
4.9.4	Outcomes.....	230
4.9.5	Lessons Learned.....	232
4.9.6	Case Analysis	232

4.10	Key Point Summary	233
4.10.1	Key Concepts.....	233
4.10.2	Key Terms	235
4.11	Apply Now	239
	References	241

Chapter 5 Building Blocks to Success 243

5.1	Key Objectives.....	244
5.2	Measurements for Different Project Types	245
5.2.1	Basic and Applied Research Measures	246
5.2.2	Development Measures.....	253
5.2.3	Innovation Measures	256
5.2.4	Production Measures	258
5.2.5	Apply Now Measures	261
5.3	Measurements for R&D Projects.....	261
5.3.1	Essential Measurements	266
5.3.2	Implementing the Techniques	271
5.3.3	Metrics for R&D	272
5.3.3.1	Apply Now	273
5.4	Measuring R&D Performance	274
5.4.1	Documentation	275
5.4.2	Budget and Schedule	276
5.4.3	Outcomes.....	276
5.4.3.1	Apply Now	278
5.4.4	Change and Configuration Management	279
5.4.5	Risk Management.....	280
5.4.6	Reviews	281
5.4.7	Quality	283
5.4.8	Leadership	284
5.4.9	Communications	284
5.5	Case Study: Flower Circles and Watercolours Project.....	285
5.5.1	Background	285
5.5.2	Life Cycle Perspective	288
5.5.3	Project Management	288
5.5.3.1	Defining the Scope.....	288
5.5.3.2	Develop the Objectives.....	289
5.5.3.3	Identify the Requirements	289

- 5.5.3.4 Outline the Deliverables 290
 - 5.5.3.5 Develop the Schedule291
 - 5.5.3.6 Develop the Budget.....291
 - 5.5.3.7 Develop Risks and Mitigation
Plan291
 - 5.5.3.8 Critical Branch Points291
 - 5.5.4 Outcomes..... 292
 - 5.5.4.1 Defining Success 292
 - 5.5.4.2 Types of Measures Used..... 292
 - 5.5.4.3 Governance.....293
 - 5.5.4.4 Trends and Variances.....293
 - 5.5.4.5 Test, Verification, and Validation... 294
 - 5.5.4.6 Reviews..... 294
 - 5.5.4.7 Quality..... 294
 - 5.5.4.8 Controlled Progression295
 - 5.5.4.9 Leadership.....295
 - 5.5.4.10 Communications295
 - 5.5.5 Lessons Learned..... 296
 - 5.5.6 Case Analysis 296
- 5.6 Key Point Summary 298
 - 5.6.1 Key Concepts..... 298
 - 5.6.2 Key Terms..... 299
- 5.7 Apply Now..... 299
- References.....301

- Chapter 6 Overcoming Obstacles 303**
 - 6.1 Risk Management..... 307
 - 6.1.1 Risk Management Processes 308
 - 6.1.2 Risk Management Plan.....310
 - 6.2 Risk at the Project Level.....312
 - 6.2.1 Identification of Risk.....313
 - 6.2.2 Risk Assessment..... 316
 - 6.2.3 Responses.....322
 - 6.2.4 Mitigation325
 - 6.2.5 Monitoring and Change Control329
 - 6.2.6 Apply Now.....329
 - 6.3 Risk at the Program Level331
 - 6.4 Risk at the Portfolio Level331

6.4.1	Compiling.....	334
6.4.2	Assessing.....	335
6.4.3	Downselecting.....	339
6.4.4	Apply Now.....	341
6.5	Essential Risk Management for R&D	342
6.5.1	R&D Risk Plan and Approach.....	345
6.5.2	R&D Risk Decision Support	345
6.5.3	R&D Risk Responses and Mitigation	347
6.5.4	R&D Risk Monitoring and Change Control.....	347
6.6	Case Study: LEGO® Mindstorms®	347
6.6.1	Background	348
6.6.2	Life Cycle Perspective	350
6.6.3	Project Management	351
6.6.3.1	Defining the Scope.....	352
6.6.3.2	Develop the Objectives.....	353
6.6.3.3	Identify the Requirements	353
6.6.3.4	Outline the Deliverables	354
6.6.3.5	Develop the Project Schedule.....	354
6.6.3.6	Develop the Budget.....	354
6.6.3.7	Develop Risks and Mitigation Plan	355
6.6.3.8	Critical Branch Points	356
6.6.4	Outcomes.....	356
6.6.4.1	Defining Success	357
6.6.4.2	Types of Measures Used.....	358
6.6.4.3	Governance.....	358
6.6.4.4	Trends and Variances	358
6.6.4.5	Test, Verification, and Validation....	359
6.6.4.6	Reviews.....	359
6.6.4.7	Quality.....	360
6.6.4.8	Controlled Progression	360
6.6.4.9	Leadership.....	361
6.6.4.10	Communications	362
6.6.5	Lessons Learned.....	362
6.6.6	Case Analysis	363
6.7	Key Point Summary	365
6.7.1	Key Concepts.....	365
6.7.2	Key Terms	366

6.8	Apply Now	366
	References	368
Chapter 7	Facilitating the Creative Team	371
7.1	Leading the R&D Team	374
7.1.1	R&D Project Management	374
7.1.1.1	The Leadership Role.....	375
7.1.1.2	Apply Now	379
7.1.1.3	The Management Role.....	379
7.2	Managing the Workforce.....	380
7.2.1	Staff Selection and Diversity	381
7.2.2	Team Building Activities.....	382
7.2.3	Objectives Alignment	383
7.2.4	Workforce Sharing	384
7.2.5	Team Evolution	384
7.2.6	Apply Now	385
7.3	Optimizing the R&D Output.....	387
7.3.1	Organizational Alignment.....	387
7.3.2	Learning Environment	389
7.3.2.1	Free Time	389
7.3.2.2	Free Speech	391
7.3.2.3	Focus on Outcomes	392
7.3.2.4	Creative Physical Environment.....	394
7.3.2.5	Performance Incentives.....	395
7.3.2.6	Apply Now	395
7.3.3	Accountability and Responsibility	395
7.3.3.1	Commitment	397
7.3.3.2	Responsibility	397
7.3.3.3	Fortitude.....	398
7.4	Project Management for Specific Disciplines	399
7.4.1	Researcher or Scientist R&D	400
7.4.2	Artistic R&D	401
7.4.3	Engineer R&D	402
7.4.4	Software R&D	402
7.5	Case Study: Adventure Day Camps on the Shores of Lake Grapevine	403
7.5.1	Background	403
7.5.2	Life Cycle Perspective	406

7.5.3	Project Management	406
7.5.3.1	Defining the Scope.....	407
7.5.3.2	Develop the Objectives.....	408
7.5.3.3	Identify the Requirements	408
7.5.3.4	Outline the Deliverables	409
7.5.3.5	Develop the Project Schedule.....	410
7.5.3.6	Develop the Budget.....	410
7.5.3.7	Develop Risks and Mitigation Plan	410
7.5.3.8	Critical Branch Points	412
7.5.4	Outcomes.....	412
7.5.4.1	Defining Success	412
7.5.4.2	Types of Measures Used.....	413
7.5.4.3	Governance.....	414
7.5.4.4	Trends and Variances	415
7.5.4.5	Test, Verification, and Validation....	415
7.5.4.6	Reviews.....	415
7.5.4.7	Quality.....	415
7.5.4.8	Controlled Progression	416
7.5.4.9	Leadership	416
7.5.4.10	Communications	417
7.5.5	Lessons Learned.....	417
7.5.6	Case Analysis	419
7.6	Key Point Summary	420
7.6.1	Key Concepts.....	421
7.6.2	Key Terms	421
7.7	Apply Now	422
	References	422

Chapter 8 Process Steps for the R&D Project..... 425

8.1	Project Fit, Alignment, and Approach (Steps 1 and 2)	426
8.2	Elements of Complementary Disciplines (Step 3).....	427
8.3	Facilitate the Type of R&D Project (Step 4)	428
8.4	Project Management and Systems Engineering Documents (Steps 5 and 6).....	429
8.5	Project Baseline and Measurements (Step 7)	430
8.6	Active Management (Step 8)	432

8.7	Mitigate Risks and Seize Opportunities (Step 9)	433
8.8	Facilitate and Support the R&D Team (Step 10)	436
Appendix A: Key Terms		439
Appendix B: Abbreviations/Acronyms		451
Bibliography		455
Index		459