## **Contents**

List of figures			vi	5	Organization		29
List of tables			viii		5.1	Purpose	31
Foreword			х		5.2	Organization defined	31
Acknowledgements			хi		5.3	The PRINCE2 approach to organization	32
Conventions used in this manual			xiii		5.4	Responsibilities	43
1	Introduction		1	6	Qual	ity	45
	1.1	The purpose of this manual	3		6.1	Purpose	47
	1.2	The importance of projects	3		6.2	Quality defined	47
	1.3	What makes projects different?	3		6.3	The PRINCE2 approach to quality	49
	1.4	Why have a project management method?	4		6.4	Responsibilities	57
	1.5	Introducing PRINCE2	4	7	Plans		59
	1.6	Related OGC guidance	6		7.1	Purpose	61
	1.7	Benefits of PRINCE2	7		7.2	Plans defined	61
					7.3	The PRINCE2 approach to plans	64
2			9		7.4	Responsibilities	72
	2.1	Continued business justification	11	8	Risk		75
	2.2	Learn from experience	12 12		8.1	Purpose	77
	2.4	Defined roles and responsibilities  Manage by stages	13		8.2	Risk defined	77
	2.5	Manage by stages  Manage by exception	13		8.3	The PRINCE2 approach to risk	78
	2.6	Focus on products	14		8.4	Responsibilities	88
	2.7	Tailor to suit the project	14				
	2.7	environment	14	9	Change		89
3	Introduction to PRINCE2 themes		15		9.1	Purpose	91
	3.1				9.2	Change defined	91
	3.2	Applying the themes	17 18		9.3	The PRINCE2 approach to change	92
	3.3	Format of the themes	18		9.4	Responsibilities	96
4	Business Case		19	10	Progress		99
	4.1	Purpose	21		10.1	Purpose	101
	4.2	Business Case defined	21		10.2	Progress defined	101
	4.3	The PRINCE2 approach to the			10.3	The PRINCE2 approach to progress	102
		Business Case	22		10.4	Responsibilities	109
	4.4	Responsibilities	27				

11	Introduction to processes	111	18	Closing a Project		203
	11.1 The PRINCE2 processes	113		18.1	Purpose	205
	11.2 The PRINCE2 journey	113		18.2	Objective	205
	11.3 The PRINCE2 process model	114		18.3	Context	205
	11.4 Structure of the process chapters	114		18.4	Activities	205
12	Starting up a Project	119	19		ring PRINCE2 to the project	213
	12.1 Purpose	121			What is tailoring?	215
	12.2 Objective	121				
	12.3 Context	122		19.2	General approach to tailoring	215
	12.4 Activities	122		19.3	Examples of tailoring PRINCE2	217
13	Directing a Project	133		19.4	Projects in a programme environment	217
	13.1 Purpose	135		19.5	Project scale	221
	13.2 Objective	135		19.6	Commercial customer/supplier environment	224
	13.3 Context	135		19.7	Multi-organization projects	227
	13.4 Activities	136		19.8	Project type	228
14	Initiating a Project	147		19.9	Sector differences	229
	14.1 Purpose	149		19.10	Project management Bodies of	
	14.2 Objective	149			Knowledge	230
	14.3 Context	150	Ар	pendi	x A: Product Description	
	14.4 Activities	150	out	lines		233
15	Controlling a Stage	165		A.1	Benefits Review Plan	235
	15.1 Purpose	167		A.2	Business Case	237
	15.2 Objective	167		A.3	Checkpoint Report	238
	15.3 Context	168		A.4	Communication Management Strategy	239
	15.4 Activities	168		A.5	Configuration Item Record	240
16	Managing Product Delivery	183		A.6	Configuration Management	210
	16.1 Purpose	185			Strategy	241
	16.2 Objective	185		A.7	Daily Log	242
	16.3 Context	185		A.8	End Project Report	243
	16.4 Activities	186		A.9	End Stage Report	244
47				A.10	Exception Report	245
17	Managing a Stage Boundary	191		A.11	Highlight Report	245
	17.1 Purpose	193		A.12	Issue Register	246
	17.2 Objective	194		A.13	Issue Report	247
	17.3 Context	194		A.14	Lessons Log	248
	17.4 Activities	194		A.15	Lessons Report	249

	A.16	Plan	250	E.6	Managing a Stage Boundary
	A.17	Product Description	251	E.7	Closing a Project
	A.18	Product Status Account	253	Further	information
	A.19	Project Brief	253	Classes	2
	A.20	Project Initiation Documentation	254	Glossary	y
	A.21	Project Product Description	256	Index	
	A.22	Quality Management Strategy	257		
	A.23	Quality Register	258		
	A.24	Risk Management Strategy	259		
	A.25	Risk Register	260		
	A.26	Work Package	261		
Ap	pendi	x B: Governance	263		
Ap	pendi	x C: Roles and responsibilities	267		
	C.1	Project Board	269		
	C.2	Executive	270		
	C.3	Senior User	270		
	C.4	Senior Supplier	271		
	C.5	Project Manager	271		
	C.6	Team Manager	272		
	C.7	Project Assurance	273		
	C.8	Change Authority	274		
	C.9	Project Support	274		
	-	x D: Product-based planning	277		
CX	ample		277		
	D.1	Scenario	279		
	D.2	Example of a Project Product Description	279		
	D.3	Examples of a product breakdown structure	281		
	D.4	Example of a Product Description	282		
	D.5	Product flow diagram	283		
Appendix E: Health check			285		
	E.1	Starting up a Project	287		
	E.2	Directing a Project	288		
	E.3	Initiating a Project	291		
	E.4	Controlling a Stage	291		
	E.5	Managing Product Delivery	292		