

CONTENT:

Introduction.....	3
1.0 Schedule, history and its types	6
1.1 A brief history of Scheduling	7
1.1.1 The history from beginning to 1950s' [16].....	7
1.1.2 The history from 1950s' [16].....	10
1.2 Types of Schedules.....	13
1.2.1 Gantt chart	13
1.2.2 Milestone chart	15
1.2.3 “Cyklogram” – Space-time diagram.....	16
1.2.4 Resource Usage Sheet - Histogram	19
1.2.5 Network diagram	19
1.2.5.1 Network analysis	19
1.2.5.2 Network diagram	20
1.2.5.3 Types of network diagram	21
1.2.5.3.1 Arrow Diagramming Method (ADM)	21
1.2.5.3.2 Precedence diagram method (PDM).....	22
1.2.5.4 Methods of network analysis	25
1.2.5.4.1 Critical Path Method (CPM).....	25
2.0 Scheduling and project's priorities	28
2.1 Schedule creation.....	28
2.1.1 Activities and dependencies	29
2.1.2 Creation the schedule – step by step process.....	30
2.1.2.1 Simple example of creation and calculation the schedule	31
2.2 Project priorities.....	36

3.0 Project's Changes in Scheduling	45
3.1 Change Management Processes.....	46
3.1.1 The Variant possible solution of change	48
3.1.2 Analysing the time of occurring changes	48
3.1.3 The Change analysis	49
3.1.3.1 Categorization of changes.....	49
3.1.3.2 Changes in phase of construction execution.....	49
3.1.3.3 Most common occurring changes during the construction.....	52
3.1.4 The Impact assessment to construction project – impact analysis	53
3.1.5 The Solution evaluation and selection of most acceptable solution	56
3.1.6 The Change implementation to schedule.....	58
3.1.7 The Possibility of subsequent optimization the schedule	59
3.1.7.1 Optimization due to time	60
3.1.7.1.1 Shortening of critical path	60
References.....	63