

Contents

Introduction	9
1 Possibilities of Development of Process Modelling in Building Industry	11
1.1 Motivation	12
1.2 Contemporary Approaches and Methods . .	14
2 Process Modelling Methods in Civil Engineering	19
2.1 Speciality of Civil Engineering	19
2.2 Modelling of Standard Processes of Project .	21
2.3 Metamodel of process framework (BIM) . .	22
3 Current Management Process	25
3.1 Contemporary System of Construction Management	25
3.2 Process Maps from View of Contractor . . .	30

4	Optimization of Management Process in Building Industry	37
4.1	Management in Construction Industry and Other Branches of Industry	38
4.2	Weaknesses of Classical Approach of Management	39
4.3	Elimination of Weaknesses of Classical Approach	40
4.4	Concept of Special Department of Company to Cope with Unexpected Problems	42
5	Modelling Risk and Uncertain Events in Building Industry Processes	45
5.1	Current Possibilities of Modelling Events in Process Models for BIM	46
5.2	Handling Risk and Uncertain Events	47
5.3	Summary	50
6	Changes of Process Modelling Methods	51
6.1	Process Framework of BIM Execution Plan .	52
6.2	Multi-role activities in BIM Execution Plan	54
7	Concept of New Methodology of Process Modelling	57
7.1	Definition of Problematical Situations and Processes	58
7.2	Problematical Situations in Civil Engineering	60
7.3	New Approach for Process Modelling	62

Contents

Summary	67
Bibliography	71