

Contents

Acknowledgments

vii

CHAPTER 1: Why Project Risk Management?

1

The Doomed Project • Risk • Benefits and Uses of Risk Data • The Project Risk Management Process • Anatomy of a Failed Project: The First Panama Canal Project

CHAPTER 2: Planning for Risk Management

17

Project Selection • Overall Project Planning Processes • Defining Risk Management for the Project • The PERIL Database • A Second Panama Canal Project: Sponsorship and Initiation (1902–1904)

CHAPTER 3: Identifying Project Scope Risk

40

Sources of Scope Risk • Defining Deliverables • High-Level Risk Assessment Tools • Setting Limits • Work Breakdown Structure (WBS) • Other Scope-Related Risks • Documenting the Risks • Panama Canal: Setting the Objective (1905–1906)

CHAPTER 4: Identifying Project Schedule Risk

70

Sources of Schedule Risk • Activity Definition • Estimating Activity Duration • Activity Sequencing • Documenting the Risks • Panama Canal: Planning (1905–1907)

CHAPTER 5: Identifying Project Resource Risk

100

Sources of Resource Risk • Resource Planning • Staff Acquisition • Outsourcing • Project-Level Estimates • Cost Estimating and Cost Budgeting • Documenting the Risks • Panama Canal: Resources (1905–1907)

CHAPTER 6: Managing Project Constraints and Documenting Risks

127

Analyzing Constraints • Managing Opportunities • Scope Modification • Resource Modification • Schedule Modification • Assessing Options and Updating Plans • Seeking Missing Risks • Documenting the Risks • Panama Canal: Improving the Plan (1906)

CHAPTER 7: Quantifying and Analyzing Activity Risks	149
Quantitative and Qualitative Risk Analysis • Risk Probability • Risk Impact • Qualitative Risk Assessment • Quantitative Risk Assessment • Panama Canal: Risks (1906–1914)	
CHAPTER 8: Managing Activity Risks	176
Root-Cause Analysis • Categories of Risk • Risk Response Planning • Risk Avoidance • Risk Mitigation • Risk Transfer • Implementing Preventative Ideas • Contingency Planning • Risk Acceptance • Documenting Your Risk Plans • Managing a Specific Risk • Panama Canal: Risk Plans (1906–1914)	
CHAPTER 9: Quantifying and Analyzing Project Risk	212
Project-Level Risk • Aggregating Risk Responses • Questionnaires and Surveys • Project Simulation and Modeling • Analysis of Scale • Project Appraisal • Project Metrics • Financial Metrics • Panama Canal: Overall Risks (1907)	
CHAPTER 10: Managing Project Risk	251
Project Documentation Requirements • Project Start-Up • Selecting and Implementing Project Metrics • Management Reserve • Project Baseline Negotiation • Project Plan Validation • Specification Change Management • Panama Canal: Adjusting the Objective (1907)	
CHAPTER 11: Monitoring and Controlling Risky Projects	272
Don't Panic • Applying the Plan • Project Monitoring • Collecting Project Status • Metrics and Trend Analysis • Responding to Issues • Communication • Project Archive • Project Reviews and Risk Reassessment • Taking Over a Troubled Project • Panama Canal: Risk-Based Replanning (1908)	
CHAPTER 12: Closing Projects	292
Project Closure • Project Retrospective Analysis • Panama Canal: Completion (1914)	
CHAPTER 13: Program, Portfolio, and Enterprise Risk Management	301
Project Risk Management in Context • Program Risk Management • Portfolio Risk Management • Enterprise Risk Management • Panama Canal: Over the Years	
CHAPTER 14: Conclusion	332
Choosing to Act • Panama Canal: The Next Project	
<i>Appendix: Selected Detail from the PERIL Database</i>	339
<i>Index</i>	349