

CONTENTS

1.	INTRODUCTION	1
1.1.	Background	1
1.2.	Objectives and scope	1
1.3.	Users	2
1.4.	Structure	2
2.	MATERIAL DEGRADATION MECHANISM OF HEAVY COMPONENTS	2
2.1.	PWRs	3
2.1.1.	SG	3
2.1.2.	Reactor vessel head	3
2.1.3.	RVI	4
2.1.4.	Pressurizer	5
2.1.5.	Reactor coolant piping/recirculation piping	6
2.2.	BWRs	7
2.2.1.	Reactor internal component	7
2.3.	PHWRs	7
2.3.1.	Fuel channel	7
3.	ORGANIZATION FOR HEAVY COMPONENT REPLACEMENT	11
3.1.	Project team formulation	11
3.2.	Project management approaches	13
3.2.1.	Replacement strategy	13
3.2.2.	Material procurement and implementation works	13
3.2.3.	Project planning and scheduling	14
3.2.4.	Control of project progress	16
3.2.5.	Management of information	16
3.2.6.	Selection of codes and standards	16
3.3.	Design approach to facilitate implementation	17
3.3.1.	As built documentation and material specifications	17
3.3.2.	Design tools (3-D graphics)	17
3.4.	Improved implementation techniques/methods	17
3.4.1.	Radiation and conventional safety for workers	17
3.4.2.	Hoisting and handling	18
3.4.3.	Containment building opening	18
3.4.4.	Metrology and topometry	19
3.4.5.	Machining and welding	20
3.4.6.	Shielding and decontamination	20
3.4.7.	Component transportation on-site	20
3.5.	Site infrastructure preparation and modification	20
3.6.	Pre-service activities	21
3.7.	ALARA programme	22
3.8.	Quality management	22
3.9.	Project structure for SGR	23
3.9.1.	Putting the project team together	23
3.9.2.	Project schedules	23
3.9.3.	Documentation for work	24
3.9.4.	Personnel training	25

4.	SGR IN PWRs	26
4.1.	Strategies for SGR	26
4.1.1.	Design, design calculation, licensing	26
4.1.2.	Scope and sequence of SGR	27
4.2.	Outline of SGR	30
4.2.1.	Optical survey	30
4.2.2.	Cutting/machining	31
4.2.3.	Welding	31
4.2.4.	Decontamination	31
4.2.5.	SG transportation and rigging	33
4.2.6.	Secondary line connections	35
4.2.7.	Scaffolding	39
4.2.8.	Instrumentation location changes	39
4.2.9.	Thermal insulation replacement	39
4.2.10.	Utility site preparation	39
4.2.11.	Fit-up and alignment of the reactor coolant lines	41
4.3.	Civil works	42
4.3.1.	Opening/closure of the reactor building containment	43
4.3.2.	Multipurpose building and storage facility for old components	43
4.3.3.	Site transportation and dock facilities	43
4.3.4.	Cubicle civil work	44
4.4.	SGR for ALARA aspects	45
4.4.1.	Assessment of management procedures	45
4.4.2.	SGR ALARA review	45
4.4.3.	Some examples of good ALARA practice	46
5.	RVHR IN PWRs	46
5.1.	Strategies for RVHR	46
5.1.1.	RVHR history in PWRs	46
5.1.2.	Scope of RVHR	46
5.2.	Applicability of canopy-less CRDM housing (butt weld type housing)	47
5.3.	Reduction of outage period with package in/package out	47
5.4.	Sequence of RVHR	48
5.5.	Outline of RVHR	49
5.6.	Lessons learned and challenges	49
6.	RVI REPLACEMENT IN PWRs	49
6.1.	Strategies for RVI replacement in PWRs	49
6.1.1.	RVI replacement history	49
6.1.2.	Scope of RVI replacement	50
6.2.	Outline of RVI replacement	51
6.2.1.	Removal of the original RVI	51
6.2.2.	Installation of the new RVI	51
7.	PRESSURIZER REPLACEMENT IN PWRs	52
7.1.	Pressurizer asset management strategy	52
7.2.	Project organization and complexity	53
7.3.	Application of lessons learned	53
7.3.1.	Pressurizer design and fabrication	53
7.3.2.	Insulation replacement	53

7.3.3.	Piping	54
7.3.4.	Snubbers/support/electric	55
7.3.5.	Pressurizer heaters	55
7.3.6.	Rigging	55
7.3.7.	Other good practices	55
8.	RCL REPLACEMENT IN PWRs	56
8.1.	Strategies for RCL replacement	56
8.1.1.	RCL replacement history	56
8.1.2.	Outline of RCL	59
8.1.3.	Civil engineering	60
8.1.4.	Radiation protection	60
8.1.5.	Test programme	61
8.1.6.	Lessons learned	61
9.	REACTOR INTERNAL COMPONENT REPLACEMENT IN BWRs	61
9.1.	Strategies of integrated reactor internal component replacement for BWRs	61
9.1.1.	Integrated reactor internal component replacement history	61
9.1.2.	Basic policy of replacement work	62
9.1.3.	Scope of reactor internal component replacement	62
9.1.4.	Replacement sequence	63
9.2.	Recirculation piping replacement	64
9.2.1.	US experience	64
9.2.2.	German experience	65
9.2.3.	Japanese experience	65
9.3.	Major technology involved	67
9.3.1.	Chemical decontamination	67
9.3.2.	RIN cutting	68
9.3.3.	Installation of in-vessel shielding	69
9.3.4.	Installation of jet pump	70
9.3.5.	Installation of core shroud	70
9.3.6.	Installation of top guide and core plate	72
9.3.7.	Restore internal component	73
9.3.8.	Waste management	73
9.4.	Test programme	73
9.5.	Lessons learned	73
10.	HEAVY COMPONENT REPLACEMENT IN PHWRs	74
10.1.	Introduction	74
10.2.	CANDU fuel channel replacement	75
10.2.1.	Replacement history	75
10.2.2.	Process for fuel channel removal and replacement	75
10.2.3.	Tooling for removal and replacement of fuel channels	76
10.2.4.	Summary	76
10.3.	SGR in CANDU reactors	76
10.3.1.	Background	76
10.3.2.	Process for removal and replacement of SGs	76
10.3.3.	Outline of SGR	77
10.3.4.	Disposal of the removed cartridges	78

11. STORAGE FOR FREE RELEASE AND RECYCLING OF MATERIAL	78
11.1. Storage of retired large components in mausoleum	78
11.2. Storage of retired large components of reactor vessel head interim/final storage site	79
11.3. Cost effective alternative to applying direct treatment of retired components for material recycling after free release	81
11.4. Methods of treatment for recycling	82
11.5. Decontamination experience	83
11.6. Experience on amount of recovered material	83
REFERENCES	85
ABBREVIATIONS	87
APPENDIX I: SAFETY, LICENSING AND REGULATORY ISSUES IN JAPAN	88
APPENDIX II: SG REPLACEMENT HISTORY (PWR) 1979–2005	91
APPENDIX III: RVHR LIST FROM THE ORIGIN 1993–2005	93
CONTRIBUTORS TO DRAFTING AND REVIEW	97