

Contents

Studemates	2
About the Author	5
Foreword	17
Preface	21
How to use this book	21
Trademarks	23
Nomenclature	23
Acknowledgements	23
1 Definition of a Project: Know Where You're Going Before You Start	25
What is a project?	26
Project objectives	28
Programmes and portfolios	30
Project life cycle	32
Project context	39
Summary	41
Practical assignment	41
The project manager's diary	43
2 Business Case: Ensure it is a Viable Project	45
Purpose of a business case	46
Business case contents	48
Life cycle of the business case	51
Supplier's business case	53
Summary	54
Practical assignment	54
The project manager's diary	55

3	Project Planning: Create a Workable Plan	57
	Step 1: Work breakdown structure (WBS)	58
	Step 2: Cost breakdown structure	60
	Step 3: Organisational breakdown structure	61
	Step 4: Responsibility assignment matrix	62
	Step 5: Network diagrams	63
	Step 6: Estimating	66
	Step 7: Critical path analysis	68
	Step 8: Gantt chart	75
	Step 9: Resource management	78
	Summary	81
	Practical assignment	82
	The project manager's diary	84
4	Project Organisation: Establishing Effective Teams and Reporting Lines	87
	Project manager	88
	Project sponsor	89
	Project board	90
	Team managers	91
	Project support	92
	Project assurance	92
	Summary	94
	Practical assignment	94
	The project manager's diary	95
5	Stakeholder Management: Keeping Everyone Informed and Positive	97
	Stakeholder analysis	98
	Stakeholder management	102
	Procurement	103
	Contract types	104
	Payment terms	105
	Health and safety	106
	Summary	107
	Practical assignment	108
	The project manager's diary	109

6 Project Risk: How to Control Risks and Avoid	
Fire-fighting	111
What is risk?	112
What is risk management?	113
The risk management process	113
Identify risks	114
Assess risks	117
Probability of a risk	117
Impact of a risk	117
Identify risk actions	119
Risk ownership	121
Managing risks through the project	123
Risk status	124
Risk review	124
Summary	125
Practical assignment	126
The project manager's diary	128
7 Quality in a Project: Meeting the Customer's	
Requirements	131
What is quality?	132
Quality management system	134
Quality assurance	134
Quality planning	135
Quality control	136
Quality in the life cycle	138
Summary	139
Practical assignment	139
The project manager's diary	141
8 Configuration Management: Controlling your	
Project Assets	143
Functions of configuration management	148
Summary	152
Practical assignment	152
The project manager's diary	153

9 Change Management: Controlling Project Change	155
What is a change?	155
Change control process	157
Summary	160
Practical assignment	160
The project manager's diary	161
10 Controls: Keeping the Project on Track	163
Stages	163
Tolerance	167
Reporting	169
Progress meetings	170
Cost account	171
Issue management	173
Checklists	174
How project management topics relate	176
Summary	177
Practical assignment	177
The project manager's diary	179
11 People Management: Getting the Best from Your Team	181
Communication	181
Negotiation	186
Action-centred leadership	188
Tuckman's model of team development	191
Motivation	194
Leadership	197
Conflict management	198
Summary	201
Practical assignment	202
The project manager's diary	204

12 Handover and Closeout: Closing Down the Project Properly	207
Customer acceptance	208
Handover to operations	208
Post project review	209
Lessons learned report	210
Benefits realisation review	211
Archive the files	212
Reward the team	212
Summary	213
Practical assignment	213
The project manager's diary	214
13 PRINCE2	217
What is PRINCE2?	217
When can PRINCE2 be used?	219
What are the benefits of using PRINCE2?	219
What are the potential pitfalls of using PRINCE2?	221
Where can I find out more about PRINCE2?	223
14 Agile Project Management	225
What is agile project management?	225
Moscow prioritisation	227
Facilitated workshops	228
Iterative development	228
Modelling	228
Timeboxing	229
When can agile project management be used?	229
What are the benefits of using agile project management?	230
Where can I find out more about agile project management?	231
Diagram 1-1 The project organisation structure model	88
Diagram 5-4 Stakeholder mapping grid	99
Diagram 4-1 Processing steps in the management of risk	113
Diagram 5-2 Risk assessment grid	118
Diagram 7-1 What the user wanted	133
Diagram 7-2 Quality in an organisation and project	137
Diagram 6-1 Configuration management functions	151