
Contents

Foreword by Marc Holzer	xii
Preface	xv
Introduction	xviii
Acknowledgments	xxv
1 Introducing Public Sector Project Management.....	1
Public Sector Project Management—Getting Beyond the Confusion	1
What Are Public Projects?	2
What Is Public Sector Project Management?	4
Financing Public Projects	7
Project versus Program and General Management	8
Who Are the Public Sector Project Managers?	9
Alternative Approaches to Project Management	18
How Public Projects Succeed and Fail	18
2 A Strategic Framework for Public Sector Project Management	23
The Framework and the Principal-Agent Challenge	25
Framework Element 1—Starting with the Right Plan	25
Framework Element 2—Selecting the Right Agents	27
Framework Element 3—Entering into the Right Agreements.....	29
Framework Element 4—Monitoring and Controlling the Project Execution	34
Framework Element 5—Maintaining Active Involvement in the Operation and Maintenance of the Asset or Assets Created by the Project.....	37
3 Project Planning, Part 1: Getting the Concept Right	41
Getting It Right: The Preliminary Steps of Public Sector Project Planning.....	43
Concluding the Preliminary Project Planning Phase with a Feasibility Study	64

4	Project Planning, Part 2: Developing and Refining the Process	69
	The Project Accountability Structure	70
	Establishing the Right Project Internal Control Structure.....	71
	The GAO's Five Components for Internal Controls	71
	Project Documentation	73
	Preventing Fraud in Public Projects	78
	Ensuring Accountability in Information Technology Projects	80
	Developing Clear Project Specifications.....	81
	Specifications and Alternative Project Delivery Methods	84
	Indefinite Delivery/Indefinite Quantity Contracts.....	86
	Performance versus Design Specifications	88
	Concluding the Intermediate Planning Stage	91
5	Project Planning, Part 3: Finalizing the Process	95
	Developing the Project Schedule	95
	Refining Project Cost and Risk Estimates	106
	Putting It All Together: Developing Realistic Presumptions behind Cost and Risk Estimates	112
	Pulling Together the Planning Steps	116
6	Selecting the Best Agents, Part 1: Building the Project Team	121
	Who Is on the Project Management Team?	122
	What Are the Team Dynamics?	122
7	Selecting the Best Agents, Part 2: Contractors and Consultants.....	143
	Procuring Contractors and Consultants	144
	Public Sector Procurement Rules	144
	Key Characteristics of a Successful Procurement System.....	145
	Selecting the Best Agents: Putting It All Together	161
8	Enacting Advantageous Agreements.....	165
	The Essential Elements of Contracts.....	166
	Allocating Contract Risks.....	166
	Clear Scopes of Work.....	181
9	Controlling Public Projects.....	185
	Measuring Project Progress.....	185
	Evaluating and Correcting Project Problems.....	193
	Keeping Stakeholders Informed of the Project's Progress	202

10 Project Closeout and Beyond	205
Final Steps in the Closeout Process.....	206
The Project or Program Operational Stage.....	207
Maintaining Public Projects over the Long Term	210
Conclusion.....	214
Appendix 1: Discussion Examples Used in This Book.....	217
Appendix 2: Master List of Tips for Success for Public Sector Project Managers	220
Appendix 3: Websites of Interest to Public Sector Project Managers	233
Appendix 4: Extended Case Studies: Managing Public Projects	239
References	279
Index.....	291