

# Contents

---

<i>List of figures</i>	<i>page</i> vi
<i>List of tables</i>	vii
<i>Acknowledgements</i>	viii
1 The megaprojects paradox	1
2 A calamitous history of cost overrun	11
3 The demand for megaprojects	22
4 Substance and spin in megaproject economics	32
5 Environmental impacts and risks	49
6 Regional and economic growth effects	65
7 Dealing with risk	73
8 Conventional megaproject development	86
9 Lessons of privatisation	92
10 Four instruments of accountability	107
11 Accountable megaproject decision making	125
12 Beyond the megaprojects paradox	136
Appendix. Risk and accountability at work: a case study	143
<i>Notes</i>	152
<i>Bibliography</i>	180
<i>Index</i>	201