



Table of Contents

THE STANDARD FOR PROJECT MANAGEMENT

1 INTRODUCTION	3
1.1 Purpose of <i>The Standard for Project Management</i>	3
1.2 Key Terms and Concepts	4
1.3 Audience for this Standard.....	5
2 A SYSTEM FOR VALUE DELIVERY	7
2.1 Creating Value.....	7
2.1.1 Value Delivery Components.....	8
2.1.2 Information Flow	11
2.2 Organizational Governance Systems	12
2.3 Functions Associated with Projects	12
2.3.1 Provide Oversight and Coordination.....	13
2.3.2 Present Objectives and Feedback.....	13
2.3.3 Facilitate and Support	14
2.3.4 Perform Work and Contribute Insights	14
2.3.5 Apply Expertise	15
2.3.6 Provide Business Direction and Insight	15
2.3.7 Provide Resources and Direction	15
2.3.8 Maintain Governance	16
2.4 The Project Environment	16
2.4.1 Internal Environment	16
2.4.2 External Environment	18
2.5 Product Management Considerations.....	18

3 PROJECT MANAGEMENT PRINCIPLES.....	21
3.1 Be a Diligent, Respectful, and Caring Steward.....	24
3.2 Create a Collaborative Project Team Environment	28
3.3 Effectively Engage with Stakeholders	31
3.4 Focus on Value.....	34
3.5 Recognize, Evaluate, and Respond to System Interactions	37
3.6 Demonstrate Leadership Behaviors	40
3.7 Tailor Based on Context.....	44
3.8 Build Quality into Processes and Deliverables	47
3.9 Navigate Complexity	50
3.10 Optimize Risk Responses.....	53
3.11 Embrace Adaptability and Resiliency	55
3.12 Enable Change to Achieve the Envisioned Future State	58
References.....	60
INDEX	61

A GUIDE TO THE PROJECT MANAGEMENT BODY OF KNOWLEDGE (PMBOK® GUIDE)

1. INTRODUCTION	3
1.1 Structure of the <i>PMBOK® Guide</i>	3
1.2 Relationship of the <i>PMBOK® Guide</i> and <i>The Standard for Project Management</i>	4
1.3 Changes to the <i>PMBOK® Guide</i>	6
1.4 Relationship to PMIstandards+	6
2. PROJECT PERFORMANCE DOMAINS.....	7
2.1 Stakeholder Performance Domain	8
2.1.1 Stakeholder Engagement	10
2.1.2 Interactions with Other Performance Domains.....	14
2.1.3 Checking Results	15
2.2 Team Performance Domain.....	16
2.2.1 Project Team Management and Leadership	17
2.2.2 Project Team Culture	20
2.2.3 High-Performing Project Teams	22
2.2.4 Leadership Skills	23
2.2.5 Tailoring Leadership Styles.....	30
2.2.6 Interactions with Other Performance Domains.....	31
2.2.7 Checking Results	31
2.3 Development Approach and Life Cycle Performance Domain.....	32
2.3.1 Development, Cadence, and Life Cycle Relationship	33
2.3.2 Delivery Cadence	33
2.3.3 Development Approaches	35
2.3.4 Considerations for Selecting a Development Approach.....	39
2.3.5 Life Cycle and Phase Definitions.....	42
2.3.6 Aligning of Delivery Cadence, Development Approach, and Life Cycle.....	46
2.3.7 Interactions with Other Performance Domains.....	49
2.3.8 Measuring Outcomes	50

2.4 Planning Performance Domain	51
2.4.1 Planning Overview	52
2.4.2 Planning Variables	53
2.4.3 Project Team Composition and Structure.....	63
2.4.4 Communication	64
2.4.5 Physical Resources	65
2.4.6 Procurement	65
2.4.7 Changes	66
2.4.8 Metrics.....	66
2.4.9 Alignment	67
2.4.10 Interactions with Other Performance Domains.....	67
2.4.11 Checking Results	68
2.5 Project Work Performance Domain	69
2.5.1 Project Processes	71
2.5.2 Balancing Competing Constraints.....	72
2.5.3 Maintaining Project Team Focus	73
2.5.4 Project Communications and Engagement	73
2.5.5 Managing Physical Resources	73
2.5.6 Working with Procurements	74
2.5.7 Monitoring New Work and Changes.....	76
2.5.8 Learning throughout the Project	77
2.5.9 Interactions with Other Performance Domains.....	78
2.5.10 Checking Results	79
2.6 Delivery Performance Domain.....	80
2.6.1 Delivery of Value.....	81
2.6.2 Deliverables	82
2.6.3 Quality	87
2.6.4 Suboptimal Outcomes	91
2.6.5 Interactions with Other Performance Domains.....	91
2.6.6 Checking Results	92
2.7 Measurement Performance Domain.....	93
2.7.1 Establishing Effective Measures	95
2.7.2 What to Measure	98
2.7.3 Presenting Information	106

2.7.4	Measurement Pitfalls.....	111
2.7.5	Troubleshooting Performance	113
2.7.6	Growing and Improving	114
2.7.7	Interactions with Other Performance Domains.....	114
2.7.8	Checking Results	115
2.8	Uncertainty Performance Domain.....	116
2.8.1	General Uncertainty	119
2.8.2	Ambiguity	120
2.8.3	Complexity.....	120
2.8.4	Volatility	122
2.8.5	Risk	122
2.8.6	Interactions with Other Performance Domains.....	128
2.8.7	Checking Results	129
3.	TAILORING	131
3.1	Overview	131
3.2	Why Tailor?	133
3.3	What to Tailor	134
3.3.1	Life Cycle and Development Approach Selection	134
3.3.2	Processes	135
3.3.3	Engagement.....	136
3.3.4	Tools	136
3.3.5	Methods and Artifacts	136
3.4	The Tailoring Process.....	137
3.4.1	Select Initial Development Approach	138
3.4.2	Tailor for the Organization	139
3.4.3	Tailor for the Project	141
3.5	Tailoring the Performance Domains.....	145
3.5.1	Stakeholders	147
3.5.2	Project Team	147
3.5.3	Development Approach and Life Cycle.....	148
3.5.4	Planning	148
3.5.5	Project Work	149
3.5.6	Delivery	149

3.5.7	Uncertainty	150
3.5.8	Measurement	150
3.6	Diagnostics.....	151
3.7	Summary	152
4.	MODELS, METHODS, AND ARTIFACTS.....	153
4.1	Overview	153
4.2	Commonly Used Models.....	155
4.2.1	Situational Leadership Models	155
4.2.2	Communication Models	157
4.2.3	Motivation Models	158
4.2.4	Change Models	160
4.2.5	Complexity Models	164
4.2.6	Project Team Development Models	166
4.2.7	Other Models.....	168
4.3	Models Applied Across Performance Domains	172
4.4	Commonly Used Methods	174
4.4.1	Data Gathering and Analysis	174
4.4.2	Estimating	178
4.4.3	Meetings and Events.....	179
4.4.4	Other Methods	181
4.5	Methods Applied Across Performance Domains	181
4.6	Commonly Used Artifacts.....	184
4.6.1	Strategy Artifacts	184
4.6.2	Logs and Registers.....	185
4.6.3	Plans	186
4.6.4	Hierarchy Charts	187
4.6.5	Baselines	188
4.6.6	Visual Data and Information.....	188
4.6.7	Reports	190
4.6.8	Agreements and Contracts.....	191
4.6.9	Other Artifacts.....	192
4.7	Artifacts Applied Across Performance Domains	192
	References.....	196

APPENDIX X1
CONTRIBUTORS AND REVIEWERS OF
THE STANDARD FOR PROJECT MANAGEMENT AND
A GUIDE TO THE PROJECT MANAGEMENT BODY
OF KNOWLEDGE – SEVENTH EDITION197
 X1.1 Contributors.....197
 X1.2 PMI Staff206

APPENDIX X2
SPONSOR.....207
 X2.1 Introduction207
 X2.2 The Sponsor Role207
 X2.3 Lack of Engagement.....208
 X2.4 Sponsor Behaviors.....209
 X2.5 Conclusion.....210
 X2.6 Suggested Resources210

APPENDIX X3
THE PROJECT MANAGEMENT OFFICE.....211
 X3.1 Introduction211
 X3.2 The PMO Value Proposition—Why Have One?211
 X3.3 Key PMO Capabilities213
 X3.4 Evolving for Stronger Benefits Realization214
 X3.5 Learn More about PMOs215
 X3.6 Suggested Resources215

APPENDIX X4
PRODUCT.....217
 X4.1 Introduction217
 X4.2 Global Market Shifts219
 X4.3 Impact on Project Delivery Practices221
 X4.4 Organizational Considerations
 for Product Management221
 X4.5 Summary225
 X4.6 Suggested Resources225

APPENDIX X5
RESEARCH AND DEVELOPMENT FOR
***THE STANDARD FOR PROJECT MANAGEMENT*227**
 X5.1 Introduction227
 X5.2 The Move to a Principle-Based Standard227
 X5.3 Research for *The Standard for Project Management*228
 X5.4 Standard Development Process.....229
 X5.5 Validating the Standard.....230
 X5.6 Summary232
GLOSSARY233
 1. Inclusions and Exclusions.....233
 2. Common Acronyms234
 3. Definitions.....235
INDEX255