

Contents

Preface	xi
----------------------	-----------

Author	xv
---------------------	-----------

SECTION I UNDERSTANDING PROJECT MANAGEMENT THEORY

1 The Three Faces of Traditional Project Management	5
--	----------

Project Initiation.....	6
-------------------------	---

Project Planning.....	7
-----------------------	---

Project Execution.....	8
------------------------	---

Project Monitoring and Controlling.....	8
---	---

Project Closing.....	9
----------------------	---

PRINCE2, Change Management	10
----------------------------------	----

Roles and Responsibilities.....	12
---------------------------------	----

Project Team.....	12
-------------------	----

Project Manager.....	12
----------------------	----

Sponsor.....	12
--------------	----

Steering Committee.....	13
-------------------------	----

Customer.....	14
---------------	----

Stakeholders	14
--------------------	----

Vendors or Service Providers.....	15
-----------------------------------	----

Common Project Management Challenges	15
--	----

Cost.....	15
-----------	----

Time (Schedule).....	15
----------------------	----

Scope.....	15
------------	----

Managing Project Success.....	16
-------------------------------	----

2 A Lean History of Lean	17
---------------------------------------	-----------

Lean Six Sigma Yellow Belt.....	23
---------------------------------	----

Lean Six Sigma Green Belt	23
---------------------------------	----

Lean Six Sigma Black Belt.....	24
Lean Six Sigma Master Black Belts.....	24
Five Laws of Lean.....	25
Value.....	27
Value Stream Mapping.....	27
Flow.....	28
Push/Pull.....	28
3 Agile Comprehensive.....	31
Earned Value Management.....	33
Recognized Certifications in Agile.....	34
Agile Basic Tools and Techniques.....	35
Scrum.....	35
Sprints.....	36
Sprint Retrospectives.....	37
Agile Stages.....	37
Agile Manufacturing.....	38
Agile Change Management.....	38
Agile Project Management.....	39
Agile Challenges.....	39
SECTION II APPLYING LEAN AND AGILE TO THE PROJECT MANAGEMENT LIFE CYCLE	
4 Initiating the Project.....	43
Project Selection Using the Lean Six Sigma Method.....	45
Stakeholder Analysis.....	46
Process Map.....	46
CTQ Factors.....	47
CTQ Tree.....	47
Suppliers, Input, Process, Output, Customer.....	47
Voice of the Customer.....	47
Affinity Diagram.....	49
SWOT Analysis.....	50
Develop a Business Case.....	52
Feasibility Study.....	53
Project Charter.....	54
Setting Up a Project Management Office.....	55
Forming the Team.....	56
Training the Team.....	56

5	The Planning Process.....	59
	Work Breakdown Structure.....	61
	The Project Plan.....	61
	Models for Planning.....	65
	Structured Problem Solving When Planning.....	66
	PDCA Model.....	66
	DMAIC Model.....	67
	3Ps Method.....	70
	6Ms Method.....	70
	6Ws Approach.....	70
	A3 Format: Lean and Agile.....	71
	5 Why Approach: Lean and Agile.....	71
	Six Thinking Hats.....	72
	Analysis.....	74
	Design.....	75
	Development.....	75
	Implementation.....	75
	Evaluation.....	75
6	Project Execution.....	77
	Evaluation Metrics for Piloting or Testing.....	81
	Schedule and Effort/Cost Variance.....	82
	Resource Utilization.....	82
	Change Requests to Scope of Work.....	82
	Number of Problems Reported by Pilot Attendees.....	83
	Performance Monitoring.....	88
	Provide Project Status.....	89
7	Monitoring, Controlling, and Closing a Project.....	91
	The Data Collection Plan.....	91
	Change Management.....	92
	Making Communication Easier.....	96
	Specific Activities.....	97
	Managing and Tracking Decisions.....	97
	Managing and Tracking Action Items.....	98
	Execute and Revise Project Schedule.....	99
	Manage Risk.....	99
	Cause and Effect Matrix.....	101
	Control Charts.....	102
	Tools.....	102