Contents

Int	xi	
1	Getting Started	1
	Researching Integrated Library Systems	2
	Types of Integrated Library Systems	4
	Open-Source ILS Software	7
	Evaluating Library Facility and Staffing	8
	Cost-Benefit Analysis Worksheet	13
2	Evaluating Integrated Library System Software	15
	Chart of ILS Vendors	16
	Meeting with Sales Consultants	19
	Product Demonstration and Evaluation of Software	19
	Contacting Other Libraries for Information	27
3	Selecting the Hardware	29
	ILS Determines Hardware Purchases	29
	Hardware Purchasing Principles: Servers	31
	Hardware Purchasing Principles: Workstations	33
	Peripheral Devices	34
	Backup Plans and Devices	35
	Networks and Network Security	36
4	Added Features	39
	Online Acquisitions Module	40
	Serials Management Module	41
	Interlibrary Loan Management	43
	Automated Notification Systems	44
	Federated Searching Tools	45

	RFID and Self-Checkout	46
	Public Computer Reservation and Print Management E-Commerce	48 48
5	Working with the Sales Consultant	51
	Seven Stages of the Working Relationship	52
	Introduction	52
	Questions and Answers	52
	Demonstration	53
	Product Demonstration Review Form	55
	Request for Proposal	56
	The Contract	57
	The Invoice	58
	After the Sale	58
6	Timeline for the ILS Project	61
	Quick-Scan Timeline	62
	Timeline with Details	63
7	Planning Creates Success	67
	Strategic Plan	67
	Strategic Plan Example	69
	Technology Plan	70
	Technology Plan Example	71
	Approval Process	74
8	Creating the Budget	77
	Vendor Price Comparison Grid	77
	Preparing the Budget for Approval	81
	Sample Budget	82
	Justification Statement	84
	Sample Justification Statement	85
	Divulging the Proposed Budget for an ILS Project	86
9	Writing the Request for Proposal and Reviewing the Contract	87
	Overview of the RFP Process	87
	RFPs from Other Libraries and Vendors	88
	Be Specific about What You Want and How You Want It to Work	89
	Writing the RFP	90
	System Specifications	93
	Basic System Requirements	94
	Modules	97
	Project Management and Organization	101
	Project Deliverables and Requirements	102
	Instructions to Vendors	102
	Evaluation Process	104
	The Contract	106

10	Implementation, Installation, and Training	109	
	Network Installation and Upgrades	110	
	Electrical Wiring and Cable Installation	111	
	Peripherals	112	
	Add-Ons	112	
	Retrospective Conversion	113	
	Managing Existing Bar Codes in the Collection	114	
	Circulation Rules	115	
	Implementation Meetings with Staff	116	
	Marketing a New Integrated Library System to Patrons	118	
	Plan to Thank Funders	120	
	Planning the Appearance of the Library's Web Site	121	
	Installation of Hardware and ILS Software	122	
	Staff Training Sessions	122	
	Migration of Data	124	
	Going Live	124	
	Final Payment to the Vendor	124	
	A New Level of Service	125	
Appe	endix A: ILS Vendors and Features Comparison Grid	127	
Appe	endix B: Long-Range Strategic Plan for the Anywhere Public		
	Library 2011–2021	128	
Appe	endix C: Sample Technology Plan	135	
Appe	endix D: Request For Proposal	141	
Glos	sary	167	
Selec	cted Bibliography	175	
Inde	\mathbf{x}	179	