

Contents

Acknowledgments	xiii
Up Front:	
Introduction	1
Brief #1	
<i>About This Book</i>	2
The Second Edition	4
Who Is This Book For?	6
Why Should You Listen to Me?	8
The Six Questions of Organization	10
How This Book Is Organized	12
Why . . .	
<i>. . . Use Legal Project Management?</i>	15
Brief #2	
<i>Why Would I Use Legal Project Management?</i>	16
On the Line: "Ready! Fire! Aim. . . ."	18
Why Legal Project Management?	20
Delivering Value: The Five Credos	22
Credo 1: Work for the Client.	24
Credo 2: Own a Shared Goal	26
Credo 3: Participate in Profitability	28
Credo 4: Practice the Business of Law	30
Credo 5: Clients Have Business Problems	32
<i>Checklist for Action/Key Takeaways</i>	35

What . . .

<i>. . . Is Legal Project Management?</i>	37
---	----

Brief #3

<i>What Is Legal Project Management?</i>	38
What Is Legal Project Management?	40
What's Different about Legal Project Management?	42
LPM and Communication	44
LPM and the Changing Law Practice	46
What About Six Sigma and Lean?	48
What About "Agile"?	50
A Word on Electronic Discovery	52
<i>Checklist for Action/Key Takeaways</i>	55

Who . . .

<i>. . . Is on the Team?</i>	57
------------------------------	----

Brief #4

<i>Who Is on the LPM Team?</i>	58
Attorneys First	60
Spotting Likely Project Managers	62
Finding Your Practice's First Project Managers	64
Overcoming Attorney Resistance	66
Harnessing Attorney Autonomy	68
<i>Checklist for Action/Key Takeaways</i>	71

When . . .

<i>. . . Does the Value Show Up?</i>	73
--------------------------------------	----

Brief #5

<i>When Does the Practice See Value?</i>	74
When Should We Start Doing LPM?	76
The Timing and Location of Value	80
A Brief Overview of Metrics	82
Input vs. Output Metrics	84
Defining Effective Metrics	86
Implementing Metrics in a Practice	88
Substitute Metrics	90
What Clients Measure	92
<i>Checklist for Action/Key Takeaways</i>	95

Where . . .	97
. . . Does LPM Fit in a Practice?	
Brief #6	
<i>Implementing Legal Project Management in Your Practice</i>	98
The World Turned Upside Down	100
Levels 1 and 2: Foundational Change	102
Levels 3 and 4: Practical Change	104
Level 4: The Accidental Project Manager	106
Influence and Authority	108
Should You Start by Hiring Professional Project Managers?	110
Checklist for Action/Key Takeaways	113
How . . .	115
. . . Do We Actually Do It?	
Brief #7	
<i>LPM: Doing What You Already Know</i>	116
Tying the Basics to What You Know	118
Example: Building a House	120
To Start, Keep It Simple!	122
Checklist for Action/Key Takeaways	127
Brief #8	
<i>Refining Technique</i>	128
Story and Backstory	130
Stages of a Legal Project Management Project	132
The Boundaries of the Stages	134
Spiraling Into Control	136
Start Simply, Ramp Up	138
Business and Fiscal Literacy	140
Checklist for Action/Key Takeaways	143
Brief #9	
<i>Project Stage 1: Initiation</i>	144
Overview: Initiation	146
Costs and Return on Investment (ROI)	148
A Few ROI Subtleties to Consider	150
The Project Charter	152
Charter Basics	154
Business Problem	156
(Client) Vision	158

The "Done" Statement	160
Out of Scope	164
Dates and Deadlines	166
Budget	168
Staffing and Resources	170
Stakeholders	172
Project Risks	174
Now Sign Here	176
Charter Worksheet	178
Change and the Living Charter	182
Examples: Charters in the Real World	184
Fees or Chargebacks	186
Assessing the Players	188
Stakes, Interests, and Positions	190
Expectations and Satisfaction	192
Introducing the Conditions of Satisfaction	194
Deliverables	196
Timeline	198
Communication	200
Cost	202
Critical Success Factors	204
The Communications Plan	208
<i>Checklist for Action/Key Takeaways</i>	211
Brief #10	
<i>Project Stage 2: Planning</i>	212
Overview: Planning	214
The "Iron Triangle"	216
Budgets and Budgeting	218
Resource (People) Allocation	220
Deadlines	222
Gap Analyses	224
Dependencies	226
Risk Management	230
Risk Worksheet	232
Risk Worksheet Example	234
Schedules and Scheduling	236
The Work-Breakdown Structure	238
Short- and Long-Term Planning	240
Analysis Paralysis	242
<i>Checklist for Action/Key Takeaways</i>	245

Brief #11	246
<i>Project Stage 3: Execution</i>	248
Overview: Execution	250
When Execution Overlaps Planning	252
Managing Difficult Clients	254
Adapting to Changed Circumstances	256
Change Management	258
Condensing (Crashing) the Schedule	260
Information Radiators	262
Proactive Progress Reporting	264
Get the Most from the Project Team	266
Outcome-Determinative Work	268
Giving an Assignment: Eight Simple Steps	272
Truth, Failure, and Fault	275
<i>Checklist for Action/Key Takeaways</i>	

Brief #12	276
<i>Project Stage 4: Delivery and Evaluation</i>	278
Overview: Delivery and Evaluation	280
Embrace a Conclusion	282
Save It! DM and KM Systems	284
Learn from Experience: The Project Debrief	286
Celebrate Success	289
<i>Checklist for Action/Key Takeaways</i>	

Beyond . . .	291
. . . Why, What, Who, When, Where, How	

Brief #13	292
<i>Practical LPM</i>	294
Making Decisions	296
Defining a Work Process	298
A First Look at Tools	300
Estimating Task Length/Work	302
Mapping Dependencies	304
Scheduling Backward and Forward	306
The Critical Path	308
More Scheduling Angst	310
A Few More Thoughts About Tools	312
Stepping Into a Failing Project	314
Triangulating Budgets and Fees	

Thinking About Risk: Minimax and Maximin	316
Urgent, Important, Effective	318
Making Meetings Productive	322
Checklist for Action/Key Takeaways	325
Brief #14	
<i>Legal Project Management in Context</i>	326
Fixed-Fee Billing and Legal Project Management	328
Responding to RFPs	330
Organizing Nonbillable Time	332
Litigation as a Project	334
The Transaction as Project	336
Checklist for Action/Key Takeaways	339
Brief #15	
<i>Training and Coaching</i>	340
Training Delivery	342
Training vs. Learning	344
The Adoption Curve	346
Metrics and Learning	348
The "Why" of Coaching	350
Checklist for Action/Key Takeaways	353
Brief #16	
<i>The Client Perspective: Leveraging LPM</i>	354
In-House: LPM and the Changing Law Practice	356
What Can In-House Teams Reasonably Expect?	358
Creating Useful RFPs	360
Directing Firms Via Metrics	362
Instituting Fixed-Fee Billing	364
Offering Completion and Success Bonuses	366
Checklist for Action/Key Takeaways	369
Brief #17	
<i>Lean Six Sigma in 30 Minutes: A Roadmap to Value</i>	370
What Is Six Sigma?	372
Root-Cause Analysis	374
The Five Whys	376
Non-Value-Added (NVA) Activity	378
The Seven Wastes	380
Email-Related Waste: The Off Switch	382
Improve Processes: Remove Waste	384
Checklist for Action/Key Takeaways	387

<i>At the End</i>	389
<i>Aftermath</i>	390
Afterword	
About the Shakespearean Epigrams	394
Sources and Further Reading	397
Index	403
About the Author	417